8/14/19 9.K.2.



Town of Windsor 124 Main Street Windsor, New York 13865

Telephone number 607-655-2026 Facsimile 607-655-2027

July 31, 2019

Ms. Sharon Griffith
Senior Project Manager
Communities & Local Government
NYSERDA
1359 Broadway, 19th Floor
New York, NY 10018

By Email: Sharon.Griffith@nyserda.ny.gov

Dear Sharon:

Re: CEC001255 #126298 Town of Windsor

When the application was prepared, the costs for the equipment in Phase I of the Project were estimates and also did not include installation and setup. On receipt of quotes this year for the equipment, installation and setup, it has become necessary to make adjustments in the Project.

In the application \$15,000 was estimated for equipment in Phase I. This year the quotes for the equipment, installation and setup were \$34,456. Therefore, the expenditures for the solar system in Phase II have to be reduced from \$40,000 to \$15,544.

The equipment will be the same as described in the application. The solar system will be 4kW, not $15.25\,kW$. Therefore, the savings of 13 metric tons of GHG emission has to be reduced to 2 metric tons for the solar system. The total Project savings of metric tons of GHG emissions annually has to be reduced from $32.1\,to\,21.1$

Following the Town of Windsor's Procurement Policy, the equipment has to be bid because the cost exceeds \$20,000. Should the equipment, installation and setup of the equipment in Phase I come in under \$34,456, we will recommend using the money not used in Phase I to increase the kW of the solar system in Phase II which would save more metric tons of GHG emissions annually.

Should you have questions or need more information, please get in touch with me as soon as possible. We are eager to sign the contract and get this project started.

Sincerely,

Carolyn W. Price

Supervisor, Town of Windsor

cc: Town Board

Terry Carroll by Email: tc629@cornell.edu